

MINUTES OF THE DISTRICT DEVELOPMENT COMMITTEE (DDC) MEETING HELD ON 3rd JULY, 2023 AT 01:00 P.M IN THE CONFERENCE HALL OF THE DEPUTY COMMISSIONER'S OFFICE, KARIMGANJ

Members Present – As per Annexure 'A'

The meeting was chaired by Sri Mridul Yadav, IAS, Deputy Commissioner, Karimganj. At the outset the Chairman, welcomed all the members present in the meeting. Thereafter, discussion and review was started department wise. The decision and direction were recorded as follows:

1. **P&RD** : The House reviewed the different schemes executed/implemented under different programmes. The progress of different schemes are as follows:

- i. PMAY-G under MGNREGA. Target – 25199 Nos. Completed – 2292 Nos. Ongoing – 22907 Nos. Percentage of Completion – 9.10%
- ii. Amrit Sarovar – Target 94 Nos. Completed – 81 Nos. Ongoing 13 Nos. Percentage of Completion – 86.17%
- iii. PMGY Kutcha House (2016-17 to 2021-22) – Target 55902 Nos. Sanctioned 55706 Nos. Completed – 44514 Nos. Percentage of Completion –
- iv. AWAAS Plus – Target 13739 Nos. Sanctioned 13700 Nos. Completed 208 Nos. Yet to be completed – 13492 Nos.
The CEO Zilla Parishad was requested to take necessary measures to complete the remaining Nos. of Kutcha Houses and AWAAS Plus at the earliest.
- v. 15th Finance Commission – Total fund received (Tied/Untied) Rs. 151.42 Cr. Fund Utilised – 69.79 Cr. Percentage of Utilisation – 46.09%
The CEO Zilla Parishad was requested to take necessary steps for early utilization of the fund.
- vi. NSAP – Total beneficiary under different category – 77453 Nos.
PFMS registered – 76106 Nos.
Yet to be registered – 1347 Nos.
- vii. ASRLM – SHG Formation
Target for FY 2022-23 – 468 Nos. Achievement - 190 Nos.
Cumulative Achievement - 8012 Nos.
- viii. ASRLM – Financial Inclusion FY 2022-23
Target – 7826 Nos.
Achievement – 741 Nos.
Cumulative Achievement – 4614 Nos.

2. **PHE** : It was reflected from the report submitted by the department that the status of running water facility in Schools and Anganwadi Centers is 78% and 67% respectively. Out of targeted 1882 nos. & 1301 nos., 411 nos. of schools and 427 nos. of AWCs are yet to be covered i.e. no progress has been made in the last month. The E.E appraised that by September all the schemes will be completed.

As regards left out areas under JJM the E.E appraised that revised proposal has been submitted to cover the same under new scheme.

Regarding Plastic Waste Management Unit it was reported that all the projects are nearing completion.

A discussion was held regarding payment of electrical power consumption bill against PWSS. The E.E was instructed to submit the bill to CEO, Zilla Parishad properly. The CEO, Zila Parishad was requested to make the payment of the pending bill at the earliest.

Action: (i) The CEO, Zilla Parishad
(ii) The Executive Engineer, PHE

3 . PWD (Building): On review the progress of the following schemes it was found that only 1 to 2 % progress has been made in the last month. The Deputy Commissioner expressed his dissatisfaction on the matter. The Executive Engineer was instructed to take up immediate steps and complete the schemes without further delay.

i) Construction of 1000 capacity Auditorium at R.K. Nagar the progress is only 59 percent, ii) Construction of 09 nos. Model Women College under education department, iii) Establishment of Pandit Deen Dayal Upadhyay Adarsha Mahavidyalaya at Ratabari, iv) Construction of Government Modern College at Bazaricherra at Patherkandi, v) Construction of RCC Delivery Room with Neonatal Room at Kaliganj Hospital etc.

Regarding construction of 5 Nos. of ACR, laboratory, etc. in Tea Garden schools the E.E reported that the work of the same is just started and in progress. He was instructed to complete the same early.

BADP – It was reflected in the report that out of 5 Nos. of schemes sanctioned upto 2019 only one scheme is found completed and progress of the other 4 nos. are very poor. The Deputy Commissioner expressed his displeasure for non-completion of long pending scheme by the department. The E.E was instructed to take steps for completion of the schemes immediately without further delay.

Action: The Executive Engineer, PWD (Building)

4. PWRD (North Kxj, South Kxj and Badarpur): On review of the progress of PMSGY III 2020-21 and 2022-23 it was found that no progress has been made against 4 nos. schemes out of 6 nos. which was shown as progress in between 50% - 62% in the last month. The Executive Engineer appraised that due to rainy season no progress could be made and he assured that the work will be completed as soon as the weather is favourable for work.

RIDF – 2 Nos. of schemes are ongoing against which progress made in between 70%-89%. The E.E was instructed to completed the schemes early

Regarding MMPPNA 2022-23, the E.E appraised that 17 Nos. of schemes has been sanctioned under the program and work order has already been issued against 12 Nos. of schemes but the work could not be started due to rainy season.

5. **PWRD (Patharkandi & Ratabari)**: It was mentioned in the report that 4 Nos. of schemes under PMGSY III are ongoing. The Deputy Commissioner instructed the E.E to complete the schemes by the targeted date of completion.

SOPD-G – It was mentioned in the report that the scheme viz. “Construction of road from Chutobhuribond to Kalaganj” for the year 2021-22 is ongoing. The progress of which is 60%. The Deputy Commissioner instructed the EE to ensure completion of work by the targeted date of completion.

MMPPNA 2022-23 – The E.E appraised that 12 Nos. of schemes are sanctioned and the works has already been started.

Action: The Executive Engineer, PWRD (Patharkandi & Ratabari)

6. **PWD (NH)** – The E.E reported that the work of the scheme “Widening of existing intermediate lane 2L+PS from 224th K.M of N.H 44 to 1st K.M of N.H 151 under Annual Plan 2022-23” has been started and in progress 9%.

7. **AGRICULTURE**: - The progress of different activities of the department was reviewed in the meeting.

PM-KISAN - The DAO appraised that 29990 nos. of applications were received out of which 10680 were found to be eligible and were uploaded in the portal.

PMFBY – 2991 Nos. of enrollment were done in the Kharif 2022 season out of which 2488 Nos. were approved.

Soil Health Cards – It was observed that 11,842 Nos. of cards were distributed out of the targeted 14013 Nos.

8. **WATER RESOURCES:**

Regarding the long pending scheme viz. “Reconstruction of breached embankment at Kabaribond village along with improvement of Longai L/B embankment from Ch. 0-21.95 K.M including anti-erosion measures at different reaches” which is in progress 93% the E.E appraised that the work could not be progressed further due to lack of proper connectivity to work site for carrying of materials.

He was instructed to submit a detailed report in this regard to the Deputy Commissioner.

Action: The Executive Engineer, WR

9. **IRRIGATION** (Ratabari/ Patherkandi Division): The E.E reported that the scheme Installation of Solar Tubewell and Pump has already been completed. He also appraised that defects were noticed in some points which has already be restored.

Regarding the progress of schemes viz. “Piplapunji cherra FIS (AIBP) and Maguracherra FIS (AIBP)” the E.E appraised that the works of the same will be completed after rainy season.

Action: The Executive Engineer, Irrigation (Ratabari/Patherkandi division)

10. **HEALTH**: The House reviewed the all activities of the department. The Jt.

Director, Health Services was requested to take steps on the following points:

- i. To visit PHCs and CHCs in every month to improve the service delivery towards the public.
- ii. Special attention to tea-garden areas.
- iii. To involve Social Welfare Department for implementation of various activities.
- iv. Regarding the programme Ni-kshay Mitra the DPM apprised the House in details and requested the Heads of Departments to adopt the patients who have not yet adopted. In response to this, some Heads of Departments enlisted their names for the same.

Action: Jt. Director, Health Services

11. **TRANSPORT** : The DTO (I/c) reported that the revenue collection for the month of June is Rs.1.01 Cr and cumulative Rs.3.52 Cr. Out of targeted Rs.20.30 Cr. for the FY 2023-24.

Regarding Road safety measures the DTO expressed his regret and viewed that in spite of his utmost care and several measures adopted by the department to reduce the accidents, the response from the public is minimal. He suggested to create more awareness amongst the public and requested all the Heads of Departments to extend necessary support in this regards and aware the public with their touch.

Action: All Heads of Departments

12. **FOREST (T)**: The DFO raised the issue of deduction and deposit of Royalty against the works of different departments. The E.E of PWD Roads Divisions put their views different ways on deduction of the same. The DFO was requested to sit together with the all Works departments to solve the problems.

Action: DFO, (T) Karimganj

13. **DICC**: On review of progress of work under PMEGP and PMFPE, the G.M apprised that, the bank support on PMEGP was satisfactory but PMFMPE is poor.

He was instructed to take up the matter with the LDM and place the matter in the next DLCC Meeting.

Action: 1.G.M, D.I.C.C

2. L.D.M., Kxj

14. **FISHERIES**: The House reviewed the progress of different activities of the department. The DFDO was instructed to complete all the ongoing schemes under PMMSY for the year 2021 -22 and 2022-23 within the stipulated time.

Regarding disbursement of KCC loan for the year 2020-21 and 2022-23, the DFDO was instructed to take up the matter with LDM so that number of beneficiaries can be expanded.

Action: 1.The DFDO, Fisherie

2. The L.D.M., Kxj

15. **EXCISE**: The Superintendent of Excise apprised the revenue collection is Rs. 2.16 Cr for the month of May and cumulative collection is Rs. 7.07 Cr. out of

targeted Rs. 34.26 Cr. for the FY 2023-24. Further he apprised that steps such as raids & seizing of illicit liquor are carried out by the department regularly.

16. **T&CP:** It was reflected in the report that out of 8967 Nos. of approved houses under PMAY (U) 4446 Nos. have already been completed, 4521 nos. yet to be completed. The Dy. Director was requested to complete the remaining houses at the earliest.

Action: The Deputy Director

Then the meeting ended with vote of thanks from the chair.

District Commissioner
Karimganj

Memo No.TND-15/138//2023-PLN-KXJ/DFA/76135 -A Dated Karimganj the 26th June, 2023

Copy forwarded for kind information and necessary action:-

1. The Principal Secretary to the Govt. of Assam, Transformation and Development Department, Dispur, Guwahati - 06
2. The Director, DCP Division, Transformation and Development Department, Dispur, Guwahati - 06
3. The Director, Evaluation and Monitoring Division, Transformation and Development Department, Dispur, Guwahati - 06
4. All District Head of the departments, Karimganj.
5. The Research Officer, Zonal Field Unit, Silchar.

e-signed/-
District Commissioner
Karimganj